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08:0016:00

R2005 AUDIO TEST HARDWARE INTEGRATION (8 HRS.)
08:00 16:00

SIMULATED NODE 2 HARDWARE CONFIG. (R033) (SEQ. 01) (16 HRS.)
08:0016:00

ABC POWER SUPPLY SETUP (R033) (SEQ. 02) (8 HRS.)
08:0016:00

NODE 2/FE ORT (R033) (SEQ. 09) (8 HRS.)
08:0016:00

NODE 2/FE ORT (R033) (SEQ. 09) (8 HRS.)
08:0012:00

JEM CABLE CONNECTIONS (R033) (SEQ. 03) (4 HRS.)
12:0013:00

COMM. SUPPORT SETUP (R033) (SEQ. 04) (1 HR.)
08:0016:00

PRE-TEST WALKDOWN (R033) (SEQ. 05) (8 HRS.)
07:0008:00

C&DH/PCS/FE ACT. (R033) (SEQ. 06) (1 HR.)
08:0009:00

CALL TO STATIONS (R033) (SEQ. 10) (1 HR.)
09:00 19:00

AUDIO VOICE TEST (R033) (SEQ. 11)
08:0012:00

JEM CABLE DISCONNECTS (R033) (SEQ. 12) (4 HRS.)
12:0020:00

SIMULATED NODE 2 H/W DECONFIG. (R033) (SEQ. 13) (8 HRS.)
08:0016:00

FE DECONFIG. (R2005) (8 HRS.)
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